

## WHAT YOU RECEIVE

# Full-Service General Contracting

You bring capital and approve milestones. Southern Cities executes end-to-end on a fixed-price contract with an on-schedule penalty — so budget and schedule risk transfer entirely to us.

## PREPARED FOR

Sample Investor · 1,420 sf ranch rehab · Charlotte NC  
Fixed-price · NC GC License #107724

## EXECUTION PLAN OVERVIEW

# You bring capital. We deliver keys.

## FIXED PRICE · \$106,000

On-schedule penalty applies. Budget + schedule risk transfer to Southern Cities.

Full GC means we own the whole build — planning, engineering, permits, subs, procurement, scheduling, supervision, draws, inspections, QC, turnover, and warranty. Your role: underwrite the deal, approve milestones, sign the checks.

SAMPLE

## CONTRACT + RISK TRANSFER

## What the structure protects

| MECHANISM                      | WHAT IT MEANS FOR YOU                          |
|--------------------------------|------------------------------------------------|
| Fixed-price contract           | Budget overruns are our problem, not yours     |
| On-schedule penalty            | Daily credit against fee for missed milestones |
| Single point of accountability | One licensed GC owns the whole result          |
| Lien-waiver discipline         | Subs paid + waived; no surprise liens at sale  |
| Standard NC GC warranty        | Defined warranty on delivered work             |

## MASTER SCHEDULE

## Phase plan to delivery

| PHASE                | WEEKS  | MILESTONE              |
|----------------------|--------|------------------------|
| Mobilize + permits   | 1 – 2  | Permits issued         |
| Demo + rough systems | 3 – 6  | Rough inspections pass |
| Close-up             | 6 – 8  | Drywall + paint        |
| Finishes             | 8 – 11 | Kitchen/bath/floor     |
| Punch + final        | 12     | CO issued              |
| Turnover             | 13     | Keys delivered         |

## DRAW SCHEDULE

## Milestone-based, lender-ready

| DRAW | MILESTONE                     | AMOUNT    |
|------|-------------------------------|-----------|
| 1    | Rough-in complete + inspected | \$31,800  |
| 2    | Close-up complete             | \$26,500  |
| 3    | Finishes complete             | \$31,800  |
| 4    | CO + turnover                 | \$15,900  |
|      | TOTAL (fixed)                 | \$106,000 |

## SITE SUPERVISION REPORT

## Sample weekly supervision summary

**WEEK 7 SUMMARY**

Drywall complete, primer up. Cabinets staged for week 8 set. Two subs on-site (tile, trim). Zero safety incidents. Schedule on plan; no penalty exposure. 18 photos in your portal.

**QUALITY CONTROL**

Pre-finish QC walk complete: drywall finish level verified, plumbing rough re-checked behind tile walls before close, electrical device boxes set to depth. Punch items logged for trades.

SAMPLE

## BUDGET ADMINISTRATION

# Commitments vs the fixed price

| CATEGORY           | BUDGET    | COMMITTED | STATUS           |
|--------------------|-----------|-----------|------------------|
| Systems            | \$24,000  | \$24,550  | Absorbed (fixed) |
| Kitchen / bath     | \$30,000  | \$29,400  | On budget        |
| Finishes           | \$22,000  | \$21,800  | On budget        |
| Envelope           | \$18,000  | \$18,000  | On budget        |
| Your price (fixed) | \$106,000 | —         | Unchanged ✓      |

### THE POINT

Systems came in \$550 over. On a fixed-price contract, that's our absorption — your number stayed \$106,000. That's the risk transfer you paid for.

## TURNOVER + WARRANTY

# How the project ends

| TURNOVER ITEM                 | DELIVERED |
|-------------------------------|-----------|
| Certificate of occupancy      | ✓         |
| All permits closed            | ✓         |
| Final lien waivers (all subs) | ✓         |
| Warranty documentation        | ✓         |
| Appliance + systems manuals   | ✓         |
| Photo + closeout package      | ✓         |

### KEYS DELIVERED

You underwrote the deal and approved milestones. We delivered a finished, inspected, warrantied property with a clean document trail — ready to list. That's full GC.

*This is an anonymized sample; figures are illustrative. Your deliverable covers your specific project. Work performed by a licensed NC General Contractor. Southern Cities Construction · NC GC License #107724.*